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0 - PROJECT STATUS REPORT

INSTRUCTIONS
ITEM 8 ' Entries will be taken from codes listed on tore xevermesestdex orfxida benchontne page 3.
ITEM 20 Enter concise project progress information

10} shest will be used, Identify particular repor a

sufficiently complete so that reference to other reports will not be nec-
essary, Changes in program scheduling should be fully explained, If additional space is required, a separate 8 x

1« PROGRAM STRUCTURE 2: PROJECT NR OR SYSTEM TEST OBJ NR

921A 62B01

3. TASK, E8P OR TEST NUMBER

4, AFFTC PROJECT DIRECTIVE NR 8. AFSC PRIORITY

62-17 0lA

% REPORTING PERIOD

July 1965

Fe TITLE AND OBJREGTIVE ,
EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)

To determihe the opening reliability of a multi-
by parachutists from high altitudes.

stage parachute assembly to be used

CURRENT FY __BA

. SCHEDULE PY bl | Fy.58 QTR PY 50 QTR
JIAISIOINIDIJIFIMIAIM[IIITAISIOIN]DT T TMTATMI huulliUllﬁhllﬂl.
CURRENT
SCHEDULK U NIK{N[OIW | N
NEW
SCHEDULE
¢HG coD :
O FIRST FLIGHT/ Til'l' 10, LATEST FLIGHT/TEST 11s FINAL FLIGHT/THEST [ 12, TOTAL FLIGHT HRS REQ| 18, ACFT SERIAL NR
T4 % PLANNING T8, % INSTRUMENT A« | 16, % TESTING 17, BDATA REDUCTION |18, % REPORT COM |19, X TOTAL COMe
COMPLETED TION COMPRLETED COMPLETED COMPLETED PLETED PLETED
10/94 5/94 70/95 10/94 5/0 100/90
X0 REMARRE
LIC 9121 WSC 3
Tests completed: 256 Tests documented: 273
Aircraft hours flown to date: Documented aircraft hours remaining:
Test Photo Test Photo
C-130 - 65 F-100 - 18 C-130 - 16 H-21 - 23
F-104 - 2 B-66 -~ 0 T-33 - 5
T-28 = 26 T-28 - 3
T-33 =~ 71
B=57 =~ 6
H-21 - 20
T-33 - 4
No tests.
(E1: DATE

22, OFFICK SYMBOL AND TELEPHONE EXT

FTNEM/266

Charles W, Nichols

31 July 1965 | Lt.
.- AFFTC AFU°°.:= 29 PREVIOUS EDITIONS OF THIS FO‘HM MAY BE USED.
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Approved Eor

PROJECT STATUS REPORT

INSTRUCTIONS
ITEM 8  Entries will be taken from codes listed on fmxeversesdeshdhioxiussx page 3.
ITEM 20 Enter concise project progress information sufficiently comp so that reference to other reports will not be nec-
essary. Changes in program scheduling should be fully explalned. If additional space is required a separate 8 x

10} shest w. 8 v claagificqtions,
1. PROGRAM STRUCTURE 2, PROJECT NR OR SYSTEM TEST OBJ NR 3 TASK, ESP OR TEST NUMBER
921¢ 61B07
4 AFFTC PROJECT DIRECTIVE NR B, AFSC PRIORITY 8; REPORTING PERIOD
61-82 75p July 1965
7 TITLE ANG oBJEETIVE PARACHUTE SUSPENSION SYSTEM FORCE DATA

(Daring Parachute Deployment and Inflation)

To investigate the magnitude of forces encountered in conventional aerial delivery
systems during deployment and inflation as a function of platform attitude.

* scnmouLt GURRENT FY 20— Y ol [rv—EZarrg ry L1 TR
JASONDJFMAMJJASOHDJEMAMJ xmlu_m
CURRENT ;
SCHEDULE UlNlkN]OW] N
NEW
SCHEDULE
cHa coDE 1 :
S FIRST PLIOHT/TEST |10, LATEST FLIGHT/TRST |11, FINAL FLIGHT/TEST | 12, TOTAL PLIGHT HRS REQ| 123, ACFT SERIAL NA
(T4 % PLANNING 78, % INSTRUMENT A+ ] 18, % TESTING T R CATARROUCTION [16, % REPORT COM |19, & TOTAL COMe
COMPLETED TION COMPLETEH COMPLETED COMPLETED PLETED e LETED
10/90 10/70 70/70 5/70 5/0 100/68
XS KEMARKS
LIC 9195 WSC 3
Tests completed: 29 lTests documented: 40
Aircraft hours flown to date: Documented aircraft hours remaining:
Test Photo Test Phot
c~130 - 29 T-28 - 19 ¢-130 - L1 T-28 - 12
T-33 - 8
AlIE - 1

Representatives of U.S. Army Natick Laborateries have requested that testing be
resumed. It is expected that authorization to proceed will be received in August 1965.

T ATE 35, OFFICE SYMBOL AND TELEPHONE EXT 25, HGNATURT orwarnc nM
A ¢

31 July 1965 FTNEA/262 rvin A. Tingda

FORM MAY BE USED,
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Bnnroved . N0 27101 A-Rl) =i
PROJECT STATUS REPORT
INSTRUCTIONS

ITEM 8 - Entries will be token from codes listed on e seNR R AR IR EHNK page 3.

ITEM 20 Enter concise project progress Information sufficiently
essary. Changes in program scheduling should be fully

10% sheet will be used, ldenti

articular report and

s PROGRAM STRUCTURE

complete so that reference to other reports will not be nec-
explained, If additional space is required, a separate 8§ x
v classificqtions,

2, PROJECT NR OR SYSTEM TEST OBJ NR

9. TASK, ESP OR THEST NUMBER

S FIRST FLIGHT/TEST

921A 63B14
4e AFFTC PROJECT DIRECTIVE NR 8. AFSC PRIORITY 6, REFORTING PERIOD
63-83 ‘01A July 1965
7 TITLE AND OBJECTIVE '
D.E.S. TESTS
(Purpose is classified.)
S CHEDULE CURRENT FY .00 ____ Fy 07 -lrv 03 _atesl ry £7 _qrad
JIAISIOINIDIJIFIMIAIMIJ|JTAISIOINID] STRTMIATM] 3 1ol Tsd] 24 Lad [4eh
CURRENT
SCHEDULE UjNIK{ NOIW}{ N
NEW
SCHEDULE
[cwa coox]
10, LATEST FLIGHT/TEST

1. FINAL FLIGHMT/TEST

12, TOTAL

FLIGHT HRS REQ[ 13, ACFT SERIAL NR

T4 ® PLANNING
. COMPLETED

10/90

16, % TESTING
COMPLETED

70/75

18. 7 INSTRUMENT A+
TION COMPLETE(Q

10/75

COMPLETEDR

5/75

17, BOATA REDUCTION

18, % REFORT COMe
PLETED

5/75

19, % TOTAL COMn
PLETED

100/77

IS REVARKE
LIC 9341

Tests completed: 9

Aircraft hours flown to date:

WSC T

Test Photo Test Photo
F-106B - 8 F-106B - 5 F-106B - 4 F-106B - 6
F-104 - 22 F-104D - 7
T-38 - 4 T-38 - 8
T-33 -9
No tests. Testing will be resumed at the request of the AFSC project office.
21, DATE

Tests documented:

Documented aircraft hours remaining:

12

31 July 1965

22, OFFICE SYMBOL AND TELEPHONE EXT

FTNEM/ 266

?G:ATUR! OF ECWM

Lt. Charles W. Nichols

AFFTC [romw

AUG 62

FPREVIOUS EDITIONS OF THIS FORM MAY BE U

29
71

L SED,
Approved For Release 2002/10/21 : CIA-RDP75B00285R000400020001-5
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PROJECT STATUS REPORT

INSTRUCTIONS
ITEM 8 - Entries will be taken from codes listed on thecravRmmmskienitknywnc page 3.
ITEM 20 Enter concise project progress information sufficiently complete so thut reference to other reports will not be nec-
essary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x

10% sheet will be used, Identify particular report and mark proper securily classificalions.
1. PROGRAM STRUCTURE 2. PROJECT NR OR SYSTEM TEST OBJ NR 3. TASK, ESP OR TEST NUMBER
921A 64B05
4 AFFTC PROJECT DIRECTIVE NR 5. AFSC PRIORITY 6, REPORTING PERIOD
64-41 75P July 1965 .

7 TITLE AND OBJECTIVE L\ 1 AT TON OF AERIAL PHOTO TECHNIQUES (EXTENDED FREE-FALL)

. 4
To determine the most applicabde camera location on helmets and develop a capability
for taking motion pictures of parachutist during free fail.

S CHEDULE CurmreNnT FY 00 Fry 6/ TrroB arre ry _02.aTrg
TTalsTolnl ol s eTmlalm[ I JTalsTo N[O 3T FTMIATMT 3 1opl 234 lastfias [2d {30 Jash]
CURRENT C
SCHEDULE DI7 V7171 7
NEW
SCHEDULE
CHGCODE]
0 FIRSY FLIGHT/TEST 10¢ LATEST FLIGHT/TEST 11 FINAL FLIGHT/TEST | 12, TOTAL FLIGHT HRS REQ| 13, ACFT SERIAL NR
14 7 PLANNING 18, % INSTRUMENT A~ 103 TESTING \73DATA RERUCTION \8TREPORT COMe ".i TOTAL COM-
COMPLETED TION COMPLETEQ COMPLETED COMPLETED PLETED PLETED
10/80 N/A 65/53 N/A 25/10 100/45
[26, REMARKS
LIC 9345 WSC 3
Tests completed: 32 Tests documented: 60
Aireraft hours flown to date: Documented aircraft hours remaining:
Test Text
c-130 - 8.5 c-13u - 21.5

No tests. Resources were diverted to higher pricrity projects.

21, DATE 22, OF FICE SYMBOL AND TELEPHONE EXT 28, HGNAT;RE ?F PHOJECT OFFICER,
il M

31 July 1965 FTNOP/ 291 CWO M. B. Kanowski
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